Coordinated Entry Work Group Responsibilities

Prevention Integration Timeline

SPRING/SUMMER 2019: Work with TA toward alignment of FHPAP resources

FALL 2019: Collect roster of prevention resources available across the region (e.g. churches, food shelves, etc.)

WINTER 2019/2020: Work group provides recommendations on main stream benefit integration

CY 2020: Implement main stream benefit integration recommendations

MAY 2019: CES Policy update to include current Prevention access and prioritization approach

JULY 2019: Prevention Tool Implemented and Coordinated Region Wide FALL 2019: Form work group of CES members and county partners to design main stream benefit integration

CY 2020: Design and implementation plan for centralized prevention hub

CY 2020: Planning for implementation of FHPAP alignment using the recommendations from the TA process

FALL 2021: CES Policy Update to include common regionwide access and prioritization for prevention resources

FALL 2021: Fully Integrated Prevention

APRIL 2019: Initial emergency shelter meeting to include all shelters in the region to begin working on written standards and shelter access and prioritization

SPRING/SUMMER 2019: Shelter providers work with CES staff to begin prioritizing households in shelter for permanent housing placements

FALL 2019: Written standards finalized

Crisis Response

January 2020: CES Policy update to incorporate common access and prioritization practices for Emergency Shelter regionwide

JANUARY 2020: Fully Integrated

MAY 2019: CES Policy update to include Crisis Response/Shelter

Crisis Response/Shelter Integration Timeline